
 

 
Section 019113-3 Commissioning Submittal Checklist - June 22, 2013 3-1 

Commissioning Submittal Checklist  
Section 019113-3 
  
Pre-Design 
 Yes N/A  
   Form Initial Project Team 

   Develop Owner's Project Requirements 

   Develop Owner's Expectations of Design Team 

   Assemble / Consolidate Existing Documentation 

   Commissioning Plan Draft 

Phase A:  Schematic Design  
 Yes N/A 

   Detailed Deliverables Checklist 

   Updated Owner's Project Requirements 

   Design Team Selection Process 

   Project Design Options Document 

   Systems Basis of Design Document  

   Project Communications Plan 

   Updated Commissioning Plan 

   Design Team Checklist 

Phase B:  Design Development 
 Yes N/A 

   Updated Owner's Project Requirements 

   Updated Systems Basis of Design Documents 

   Intermediate Design Review 

   Updated Commissioning Plan  

   Specification Table of Contents 

   Construction Forms & Checklists Outline 

   Outline Systems Manual 

Phase C Part 1: 50% Construction Documents   
 Yes N/A 

   Updated Owner's Project Requirements & Manual 

   Updated Systems Basis of Design Documents 

   Draft Systems Manual  

   Specification / Commissioning Integration Plan 

   Functional Performance Test Defined 

   Draft Construction Forms & Checklists 

   Intermediate Design Review 

Phase C Part 2: 75% Construction Documents  
 Yes N/A 

   Updated Owner's Project Requirements & Manual 

   Updated Systems Basis of Design Documents 

   Integrated Specifications Final Draft 

   Functional Performance Test 

   Construction Forms & Checklists 
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Phase C Part 2: 75% Construction Documents (continued)  
 Yes N/A 

   Intermediate Design Review 

   Updated Systems Manual 

Phase C Part 3: Final Design  
 Yes N/A 

   Updated Owner's Project Requirements 

   Final Systems Basis of Design Documents 

   100% Construction Documents 

   Contract Specifications 

   Intermediate Design Review 

   Pre-Bid Conference 

   Updated Commissioning Plan 

   Updated Systems Manual 

Bid Solicitation  
 Yes N/A 

   Reviewed Bids & Evaluated Alternatives  

   Reviewed Contractor's Submittals & Shop Drawings 

   Pre-Construction Conference 

   Construction Commissioning Conference 

Phase D:  Construction 
 Yes N/A 

   Updated Owner's Project Requirements 

   Construction Checklist Distribution & Reviews 

   Systems Commissioning Test Schedule 

   Owner Training Schedule 

   Commissioning Progress Meetings 

   Construction Phase Support / Testing / Inspections 

   Progress Reports 

   Operations & Maintenance Documentation 

   Approved Record Documents 

   Commissioning Report 

   Updated Systems Manual 

   Systems Maintenance Turnover Plan 

   Case Study 

Occupancy and Warranty 
 Yes N/A 

   Lessons Learned Meeting / Report 

   Updated Owner's Project Requirements 

   Post-Occupancy & Off Season Testing 

   Optimization & Adjustment Report 

   Warranty Issues Resolution 

   Updated Systems Manual 

   Continued / Re-Commissioning Plan 


